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Data Date 19 JUN 06 GLOBAL PROJECT DATA LIST
UPDATE: 05 Apr  07  @ 1000hrs

FUND TYPES 
SOURCE DOCUMENTS ANC Arlington National Cemetery
A = Draft POM Apr 06 AOC Architect of the Capitol
AA = Draft POM V2.5  11 Jul 06; Essential Needs List (99% Confidence) BCA5 Base Closure Army 05
AAA = Draft POM V3.1 4 Oct 06; Essential Needs List (99% Confidence) BCD5 Base Closure Defense 05 (DOD)
AOC = Architect of the Capitol Development Plan CEETA Communication Electronic Evaluation & Testing Agency
B = DODM (Medical) 5 YR Development Plan  Non BRAC05 Feb 06 DLA defense Logistics Agency
C = DODM (Medical ) POM 20 Sep 06 (recv'd from S. Hanson HQUSACE) DODM Department of Defense Medical
D = DD FORM 1391 Submitted by Installations BRAC05 Sep 05 MCA Military Construction Army
E = MCA 5 YR Develpoment Plan Non BRAC05 MCAR Military Construction Army Reserve
F = Superintendent ANC Capital Investment Strategy MCNG Military Construction National Guard
G = Congressional Add/Insert /Supplemental UMMCA Unspecified Minor Military Construction Army
P = Per Project Manager O & MA Operations and Maintenance Army
Q = MCAR Program   26 May 06 (Fred Grant, LRL)  SOF Special Operations Forces
R = Installation DPW ( Bill Sanders, Ft Belvoir) 
T = DLA Future Yr Defense Plan 23 May  06
X = Directive/Memo Authorizing Project
Z = Agency Memo Authorizing Project
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Aberdeen C4ISR Fac PH I (CERDEC  Facility Consolidation  PH 1) BCA5 AAA X DB 65054 7 145,000         May-07 Sep-07
Aberdeen Infrastructure Upgrades BCA5 AAA X DBB 58535 7 47,000           May-07 Sep-07
Aberdeen Automotive Technology Evaluation Fac (Test Track) MCA AAA X DBB 17569 7 10,000           Oct-07 Dec-07
Aberdeen Army Reseach Lab (ARL) Facility BCA5 AAA X DB 65152 8 2,900             Oct-07 Nov-07
Aberdeen Chem Bio Defense Lab BCA5 AAA X DB 64156 8 27,000           Apr-07 Jun-07
Aberdeen Chem Bio Defense Lab (Transition) Other OMA BCA5 AAA 64156 8 2,700             NA NA
Aberdeen C4ISR Fac PH 3 Incr 1  (Comm Electronics  LCM ) BCA5 AAA X DB 65491 8 141,000         Sep-07 Dec-07
Aberdeen C4ISR Fac PH 2,  I2WD (CERDEC & CE-LCMC  FACILITIES PH 2/3 BCA5 AAA X DB 66240 8 104,000         Jun-07 Dec-07
Aberdeen CHPPM Campus 1/2 DODM B X DB 49692 8 38,000           NA NA
Aberdeen C4ISR Fac  PH 4 Incr 1 (Intelligence & Info Warfare Dir) BCA5 AAA X DB 66275 9 99,000           Sep-08 Dec-08
Aberdeen Chem Bio Defense Lab (Initial Outfitting) Other OPA BCA5 AAA 64156 9 8,100             NA NA
Aberdeen Army Test & Evaluation Command (ATEC) HQ BCA5 AAA X DB 65160 9 10,000           NA NA
Aberdeen General Instruction Bldg MCA E/P X 55421 9 -                NA NA
Aberdeen C4ISR PH 3 Incr 2  (Comm electronics LCM) BCA5 AAA X DB 67476 9 104,000         Sep-08 Dec-08
Aberdeen USAMRICD Incr 1 ( Institute for Chemical Defense Recapitilization) DODM C X DBB 65731 9 50,000           Sep-08 Dec-08
Aberdeen ECBC Brooks City Non Medical BCA5 X DB 65150 9 27,000           Sep-08 Dec-08
Aberdeen C4ISR Fac PH 4 Incr 2 (Intelligence & Information Warfare BCA5 AAA X DB 67335 10 152,000         Sep-09 Dec-09
Aberdeen Army Research Institute BCA5 AAA DB 65123 10 4,550             Sep-09 Dec-09
Aberdeen USAMRICD Incr 2 DODM C DBB 67180 10 93,000           Sep-09 Dec-09
Aberdeen USAMRICD Incr 3 DODM C DBB 67181 11 111,000         Sep-10 Dec-10
Aberdeen HQ 29th CAB Readiness Center MCNG AAA DB 240168 11 24,972           Sep-10 Dec-10
Aberdeen USAMRICD Incr 4 DODM C DBB 67182 12 59,000           Sep-11 Dec-11
Aberdeen CHPPM Replacement DODM C DBB 65371 12 27,000           Sep-11 Dec-11
Aberdeen ARC/OMS/Unheated Storage MCAR AAA DB 12129 12 29,061           Sep-11 Dec-11
Aberdeen Information Systems Facility (DOIM) MCA AAA DB 65190 13 48,000           Sep-12 Dec-12
Aberdeen Deployment Health Analysis DODM C DBB 49692 13 41,000           Sep-12 Dec-12

TOTAL BY INSTALLATION  ABERDEEN 1,405,283      

Altoona, PA Readiness Center, Add/Alt (SBCT) MCNG AAA DB 420198 8 8,867             Sep-07 Dec-07
TOTAL BY INSTALLATION ALTOONA 8,867             

Arlington , VA Force Protection Property Acquisition & Mail Facility MCNG AAA DB 570402 9 6,082             Sep-08 Dec-08
TOTAL BY INSTALLATION ARLINGTON 6,082             

ANC LD 90 Niche Walls ANC F DBB 6 7,500             Sep-07 Dec-07
ANC Millennium Stormwater PH 1 ANC F DBB 7 5,904             Sep-07 Dec-07
ANC Millennium Stormwater PH 2 ANC F DBB 8 5,900             Sep-08 Dec-08
ANC Millennium Stormwarter PH 3 ANC F DBB 9 5,900             Sep-08 Dec-08
ANC Vehicle Storage Building ANC F DBB 10 1,800             Sep-09 Dec-09
ANC Millennium Stormwater PH 4 ANC F DBB 10 4,617             Sep-09 Dec-09
ANC Millennium Stormwater PH 5 ANC F DBB 11 5,800             Sep-10 Dec-10
ANC Millennium Stormwater PH 6 ANC F DBB 12 3,290             Sep-11 Dec-11
ANC Land Expansion Ft Myer Parking ANC F DBB 12 2,051             Sep-11 Dec-11
ANC Land Expansion Ft Myer Parking ANC F DBB 12 1,000             Sep-11 Dec-11
ANC Land Expansion Navy Annex ANC F DBB 13 3,813             Sep-12 Dec-12

TOTAL BY INSTALLATION ANC 47,575           
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AOC (Ft Meade) Logistics Warehouse I AOC AOC DBB 8 42,100           Sep-07 Dec-08
AOC (Ft Meade) Logistics Warehouse II AOC AOC DBB 9 6,400             Sep-08 Dec-08
AOC (Ft Meade) Module 5 AOC AOC DBB 9 8,500             Sep-08 Dec-08
AOC (Ft Meade) Copyright Deposit Facility I AOC AOC DBB 10 31,000           Sep-09 Dec-09
AOC (Ft Meade) Copyright Deposit Facility II AOC AOC DBB 11 4,500             Sep-10 Dec-10
AOC (Ft Meade) Module 6/7 AOC AOC DBB 11 16,000           Sep-10 Dec-10
AOC (Ft Meade) Module 8 AOC AOC DBB 12 8,500             Sep-11 Dec-11

TOTAL BY INSTALLATION AOC 117,000         

Belvoir Defense Access Road Phase I MCA AAA 62297 6 -                NA NA
Belvoir Vet Clinic MCA D X 62539 6 -                NA NA
Belvoir Parking Structure CEETA Z X DB 7 11,000           Mar-07 Apr-07
Belvoir Secure Admin. Facility   PH I, PH II, PH III  (Army ) BCA5 DOD D 64234 7 NA NA
Belvoir PEO EIS Admin Facility BCA5 DOD R DB 65592 7 NA NA
Belvoir Material Receiving & Screening DLA C X DBB DSSI0701 7 6,500             Jun-07 Sep-07
Belvoir Administrative Bldgs (AMC) (Land Parcel Procurement) MCA AAA X 66228 7 -                NA NA
Belvoir Defense Access Rd Phase 2 MCA AAA 56062 7 -                NA NA
Belvoir Museum Support Center MCA AAA X DB 58697 7 27,000           Oct-07 Dec-07
Belvoir Army Museum O & M Z X DB 51062 7 150,000         Sep-07 Dec-07
Belvoir Facility Energy Improvements DLA Z X DB DS7005 7 150                May-07 Jul-07
Belvoir Flight Control Tower UMMCA X DB 62779 6 2,900            Sep-07 Dec-07
Belvoir Consolidated Hospital   Incr 1 BCA5 AAA X IDBB 64238 8 243,200        Sep-07 Dec-07
Belvoir NGA, PH I, PH II, PH III, PH IV BCA5 DOD D X IDBB 65416 8 1,355,000      Sep-07 Dec-07
Belvoir Entrance Gate Security Enhancements DLA Y/T X DBB DESI0854 8 5,000             Oct-07 Jan-07
Belvoir Missile Defense Agency HeadquartersCommandr Ctr BCA5 DOD X DB MDA580 8 25,100           Oct-07 Mar-07
Belvoir Collocate Misc OSD, Defense Agency, & Field Activities (WHS) BCA5 DOD D X DB OSD 002 8 1,074,000      May-08 Sep-08
Belvoir Defense Access Road, Ph 3 MCA AAA 66667 8 -                NA NA
Belvoir EPG Infrastructure       Incr 1 BCA5 AAA X DBB 64097 8 20,000           Sep-07 Dec-07
Belvoir Hospital  (Initial Outfitting) OTHER OPA BCA5 AAA 64238 9 116,500         NA NA
Belvoir Consolidate Hospital Incr 2 BCA5 AAA X IDBB 65676 9 203,200         NA Oct-08
Belvoir Hospital (Transition) BCA5 AAA 64238 9 23,300           NA NA
Belvoir EPG Infrastructure       Incr 2 BCA5 AAA X DBB 67487 9 91,000           NA Oct-08
Belvoir Access Road/Control Points MCA AAA X DB 63571 9 7,700             Sep-08 Dec-08
Belvoir EPG Infrastructure       Incr 3 BCA5 AAA X DBB 64907 10 41,000           NA Oct-09
Belvoir Consolidate Hospital Incr 3 BCA5 AAA X IDBB 65677 10 34,600           NA Oct-08
Belvoir Dental Clinic (Transition)) O & M BCA5 AAA 64241 10 350                Sep-09 Dec-09
Belvoir NARMC Hq Bldg BRAC AAA DB 65871 10 11,400           Sep-09 Dec-09
Belvoir NARMC Hq Bldg (Transition)  O & M BCA5 AAA 65871 10 570                Sep-09 Dec-09
Belvoir Dental Clinic BCA5 AAA DB 64241 10 7,000             Sep-09 Dec-09
Belvoir Dental Clinic (Initial Outfitting)  OTHER OPA BCA5 AAA 64241 11 1,400             Sep-10 Dec-10
Belvoir NARMC Hq Bldg (Initial Outfitting)  OTHER OPA BCA5 AAA 65871 11 1,140             Sep-10 Dec-10
Belvoir Physical Fitness Facility BCA5 AAA DB 64230 12 20,000           Sep-11 Dec-11
Belvoir Child Youth Services Center MCA AAA DB 64148 13 4,000             Sep-12 Dec-12
Belvoir Info Dominance Center (Project deferred to FY13) MCA AAA X DB 57508 13 53,000           Sep-12 Dec-12
Belvoir Info Dominance Center PH 2  (Project deferred to FY 13 MCA AAA X DB 58849 13 66,000           Sep-12 Dec-12
Belvoir Info Dominance Center PH 3  (Project deferred to FY 13) MCA AAA X DB 62243 13 67,000           Sep-12 Dec-12

TOTAL BY INSTALLATION BELVOIR 3,669,010      

Bristol Woodhaven, Armed Forces Reserve Center AR BCA5AR AAA DB 64799 8 25,000           
PA TOTAL BY INSTALLATION BRISTOL WOODHAVEN 25,000         

Carlisle Readiness Center (SBCT) MCNG AAA DB 420220 8 7,836             
Carlisle Museum Support Facility MCA E/AAA X DBB 57142 9 11,000          Oct-07 Dec-07

TOTAL BY INSTALLATION CARLISLE 11,000           

Detrick USAMRIID Steam Sterilization DODM D X DBB 59215 6 21,200           Oct-07 Dec-07
Detrick Armed Forces Reserve Center BCA5AR AAA DB 64931 7 13,800           Sep-07 Dec-08
Detrick USAMRIID Stage 1 Phase 1 (USAMRIID Replacement) DODM B X DBB 58395 7 29,000           Sep-07 Dec-07
Detrick USAMRIID Stage 1 Phase 2 (USAMRIID Replacement) DODM B X DBB 63418 8 150,000         NA Dec-07
Detrick USAMRIID Stage 1 Phase 3 (USAMRIID Replacement) DODM B X DBB 63419 9 209,000         NA Dec-08
Detrick Joint Bio-Medical RDA Management Center  BCA5 AAA DB 64275 10 8,100             Sep-09 Dec-09
Detrick Joint Bio-Medical RDA Management Center  (Transition) OMD BCA5 AAA 64275 10 405                NA NA
Detrick Satellite Communications  (SATCOM) Facility MCA AAA X 58625 10 14,000           Sep-09 Dec-09
Detrick Defense Satellite Communications (SATCON) CTR MCA AAA X 57579 10 24,000           Sep-09 Dec-09
Detrick USAMRIID Stage 1 Phase 4 (USAMRIID Replacement) DODM B X DBB 63420 10 108,000         Sep-09 Dec-09
Detrick USAMRIID Stage 2 Phase 2 (USAMRIID Replacement) DODM B DBB 63422 10 33,000           Sep-09 Dec-09
Detrick Joint Bio-Medical RDA Management Center (IO) OTHER OPA BCA5 AAA 64275 11 555                NA NA
Detrick USAMRIID Stage 2 Phase 1 (USAMRIID Replacement) DODM B DBB 63421 11 85,000           Sep-10 Dec-10
Detrick USAMRIID Stage 1 Phase 5 (USAMRIID Replacement) DODM B X DBB 11 54,000           Sep-10 Dec-10
Detrick USAMRMC Operations Bldg/RESOC MCA AAA X DB 55840 13 27,000           Sep-12 Dec-12
Detrick Research Acquisition Bldg/RADA MCA AAA X DB 55839 13 12,400          Oct-07 Dec-07

TOTAL BY INSTALLATION FT DETRICK 777,060         

DDSP Physical Fitness Center DLA D/T X DBB 200403 6 8,035             Sep-07 Oct-07
DDSP General Purpose WHSE (BRAC) BCA5 DLA D/T X DBB BRACDC4 7 76,700           Apr-08 Aug-08
DDSP Add to Consolidated Maintenance Facility DLA C/Y/T X DBB CX0704 7 7,200             Oct-07 Feb-08
DDSP Replace Central Heat Plant DLA C/T X DBB CX0702 8 21,000           TBD TBD
DDSP Replace Lodging Facility DLA D/T X DBB 200502 8 7,200             Jun-07 Sep-08
DDSP Family Housing Renovation DLA X DBB DDSP09 9 21,000           TBD TBD
DDSP Replace DDC HQ DLA C/Y/T DBB 9 41,000           Sep-08 Dec-08
DDSP Bulk Warehouse 1-2 Site/Gen Purpose WHSE Rplmnt 1 & 2 DLA C/Y/T DBB 10 32,000           Sep-09 Dec-09
DDSP Logistics Operations Warehouse DLA C/Y/T DBB 10 17,000           Sep-09 Dec-09
DDSP Replace Water Storage Tank (Reservoir) DLA C/Y/T DBB CX0601 12 2,700             Sep-11 Dec-11
DDSP Replace Gen Purpose Whse (@ 50 - 51) DLA Y/T DBB 12 30,000           Sep-11 Dec-11

TOTAL BY INSTALLATION DDSP 263,835         
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FIG, PA Ammunition Supply Point Upgrade (SBCT) MCNG AAA DB 420243 8 10,312           Sep-07 Dec-07
FIG, PA  Aviation Training and Maintenance Facility MCNG AAA DB 420051 9 25,000           Sep-08 Dec-08
FIG, PA Readiness Center MCNG AB DB 420FG2 10 24,797           Sep-09 Dec-09
FIG, PA Unmanned Aerial System Training Facility (55/28 HBCT) MCNG AAA DB 420FG1 13 2,414             Sep-12 Dec-12
FIG, PA  Army Lodging and Dining Facility MCNG AAA DB 420364 13 15,158           Sep-12 Dec-12
FIG, PA CACTF Upgrade MCNG AAA DB 420372 13 10,000           Sep-12 Dec-12

TOTAL BY INSTALLATION INDIANTOWN GAP 87,681           

Hazeltown Readiness Center, Add/Alt (SBCT) MCNG AAA DB 420359 8 5,558             Sep-07 Dec-07
PA TOTAL BY INSTALLATION HAZELTOWN 5,558             

Hagerstown Readiness Center, Add/ALT (SBCT) MCAR AB DB 11984 13 6,861             Sep-12 Dec-12
MD TOTAL BY LOCATION HAGERSTOWN 6,861             

Letterkenny Guided Missile Maintenance Facility BCA5 AAA X DBB 63366 8 11,600           Jul-07 Oct-07
Letterkenny ARC/OMS/AMSA/Unh Strg MCAR AAA DB 11533 9 15,000           Sep-08 Dec-08
Letterkenny Igloo Upgrade PH II MCA AAA DB 63241 11 6,000             Sep-10 Dec-10
Letterkenny Inland Port Staging Facility (Inland Node Deployment) MCA AAA X DB 59700 13 6,600            Oct-07 Dec-07

TOTAL BY INSTALLATION LETTERKENNY 32,600           

Lewisburg Armed Forces Reserve Center BCA AR AA X DB 64644 9 23,000           Sep-08 Dec-08
PA TOTAL BY INSTALLATION LEWISBURG 23,000           

McNair Rehabilitate IDAC, Bldg 52 MCA A/E X DB 55730 9 -                Sep-08 Dec-08
McNair Barracks Complex MP MCA AAA DB 54221 11 -                Sep-10 Dec-10

TOTAL BY INSTALLATION FT MCNair -                

Meade Critical Communications ductbank NSA Z Z DDB 13470 5 3,400             Nov-06 Jan-07
Meade #11800, Classified Matl Conversion NSA X X DBB 11800 6 25,230           Jun-09 Aug-09
Meade Administrative Facility (902nd Fire Project) MCA X DB 68172 7 42,000           Oct-07 Mar-07
Meade Physical Fitness Center BCA5 DOD D DB 64942 8 15,000           Sep-07 Dec-08
Meade Defense Info. System Agency BCA5 DOD D X DB 64938 8 376,000         Aug-08 Oct-08
Meade MILDEP Adjudication Activities            BCA5 DOD AAA X DB 64945 8 52,000           Sep-07 Dec-07
Meade Media and Publications Activities           BCA5 DOD AAA X DB 64952 8 73,000           Sep-07 Dec-07
Meade 70th Intel Wing HQ MCAF X DB 140905 8 17,500           Nov-07 Jan-08
Meade Asymetric Warfare Group (AWG)  HQ Complex MCA AAA X DB 65755 10 35,000           Sep-09 Dec-09
Meade Asymetric Warfare Group (AWG) Indoor 100 Meter Range MCA AAA X DBB 65793 11 5,900             Sep-10 Dec-10
Meade Fitness Center MCA AAA DB 12 14,000           Sep-11 Dec-11
Meade Brigade Ops & Hq Complex  INCR 1  - 902nd MI Grp (Long Range) MCA A/E X DB 55706 13 60,000           Sep-12 Dec-12
Meade Brigade Ops & Hq Complex  INCR 2  - 902nd MI Grp (Long Range) MCA A/E X DB 58726 13 52,000           Sep-12 Dec-12
Meade  Brigade Ops & Hq Complex INCR 3 - 902nd MI Grp (Long Range) MCA A/E X DB 62235 13 22,000           Sep-12 Dec-12

TOTAL BY INSTALLATION FT MEADE 793,030         

Mount Vernon, VA Armed Forces Reserve Center NG BCA5 NG AAA DB 64885 8 26,400           Sep-07 Dec-07
VA TOTAL BY INSTALLATION Mt VERNON 26,400           

Myer Barracks Ph 2 MCA X DB 56487 9 -                Sep-08 Dec-08
Myer Structured Parking MCA AAA DB 59008 12 25,000           Sep-11 Dec-11

TOTAL BY INSTALLATION FT MYER 25,000           

Scranton, PA Armed Forces Reserve Center AR BCA5  AR AAA/Q DB 64782 8 32,000           Sep-07 Dec-07
TOTAL BY INSTALLATION SCRANTON 32,000           

Salisbury, MD 58th IBC Readiness Center AA DB 240031 12 9,564             Sep-11 Dec-11
TOTAL BY INSTALLATION SALISBURY 9,564             

Tobyhanna AD RadarTest Range BCA5 AAA X DBB 64673 8 2,450             Sep-07 Dec-07
Tobyhanna AD Child Development Center MCA A/E X DB 49875 13 6,500             Sep-12 Dec-12

TOTAL BY INSTALLATION TOBYHANNA 8,950             

Washington DC US Property  & Fiscal Office ADD/ALT MCNG AAA DB 11007 11 4,670             Sep-10 Dec-10
Washington DC DC Armory Renovation MCNG AAA DB 110021 13 12,629           Sep-12 Dec-12

TOTAL BY LOCATION 12,629           

Willow Grove , PA Armed Forces Reserve Center AR BCA5 AR AAA/Q DB 64727 8 23,000           Sep-07 Dec-07
TOTAL BY INSTALLATION WILLOW GROVE 23,000           

Williamsport, PA Armed Forces Reserve Center AR BCA AR AAA X DB 64666 9 15,500           Sep-08 Dec-08
MD TOTAL BY INSTALLATION WIILIAMSPORT 15,500           

WRAMC Infectious Disease Research Facility BCA5 DOD D DB 64228 8 NA NA
WRAMC Museum of Health and Medicine BCA5 DOD D DB 65508 8 NA NA
WRAMC Hospital Alt. Bldg. 2 PH II/IV DODM B DB 59211 11 NA NA

TOTAL BY INSTALLATION WRAMC -                

GRAND TOTAL 7,432,485      


